



Legislation Details

File #: 12-0961 **Version:** 1 **Name:** FM - Underground Storage Tanks
Type: Contract **Status:** CCIS
File created: 10/29/2012 **In control:** City Council
On agenda: 11/13/2012 **Final action:** 11/13/2012

Title: Recommendation to authorize City Manager to execute all necessary documents to amend Contract No. 31822 with EFS West for design and construction of the Phase II portion of the Shoreline Marina Fuel Dock and Underground Storage Tank (UST) Improvement Project, increasing the contract by \$199,953, for a total contract amount not to exceed \$2,113,535. (District 2)

Sponsors: Financial Management

Indexes: Amendments, Contracts

Code sections:

Attachments: 1. 111312-R-32sr.pdf

Date	Ver.	Action By	Action	Result
11/13/2012	1	City Council	approve recommendation	Pass