



Legislation Details

File #:	12-0743	Version:	1	Name:	PRM - Phase 2B and 2C of Alamitos Bay Marina Rebuild Proj D3
Type:	Contract	Status:		Status:	CCIS
File created:	5/22/2012	In control:		In control:	City Council
On agenda:	9/4/2012	Final action:		Final action:	9/4/2012
Title:	Recommendation to authorize City Manager to execute the Fourth Amendment to Contract No. 31687 with Bellingham Marine Industries, Inc., for an additional \$8,013,618, plus a \$350,000 contingency, for a total of \$8,363,618 for Phase 2B of the Alamitos Bay Marina rebuild project, for a revised contract amount not to exceed \$30,767,615; execute all documents necessary to proceed with this phase of the reconstruction of Basin 1 in the Alamitos Bay Marina; and increase appropriations by \$4,682,000 in the Marina Fund (TF 403) in the Department of Parks, Recreation and Marine (PR). (District 3)				
Sponsors:	Parks, Recreation and Marine				
Indexes:	Contracts				
Code sections:					
Attachments:	1. 090412-R-15sr.pdf				

Date	Ver.	Action By	Action	Result
9/4/2012	1	City Council	approve recommendation	Pass