



## Legislation Details

<b>File #:</b>	12-1004	<b>Version:</b>	1	<b>Name:</b>	PRM - Amend Bellingham Contract - Phase 2C
<b>Type:</b>	Contract	<b>Status:</b>	CCIS		
<b>File created:</b>	10/5/2012	<b>In control:</b>	City Council		
<b>On agenda:</b>	11/20/2012	<b>Final action:</b>	11/20/2012		
<b>Title:</b>	Recommendation to authorize City Manager to execute the Fifth Amendment to Contract No. 31687 with Bellingham Marine Industries, Inc., for an additional \$5,197,682, plus a \$150,000 contingency, for a total of \$5,347,682, for Phase 2C of the Alamitos Bay Marina rebuild project, for a revised contract amount not to exceed \$36,115,297; execute all documents necessary to proceed with this phase of the reconstruction of Basin 1 in the Alamitos Bay Marina; and increase appropriations by \$1,798,413 in the Marina Fund (TF 403) in the Department of Parks, Recreation and Marine (PR). (District 3)				
<b>Sponsors:</b>	Parks, Recreation and Marine				
<b>Indexes:</b>	Amendments, Contracts				
<b>Code sections:</b>					
<b>Attachments:</b>	1. 112012-R-17sr.pdf				

Date	Ver.	Action By	Action	Result
11/20/2012	1	City Council	approve recommendation	Pass