



Legislation Details (With Text)

File #: 31687_008 **Version:** 1 **Name:** BELLINGHAM MARINE INDUSTRIES, INC - SEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT

Type: Conformed Contract **Status:** CCIS

File created: 1/21/2014 **In control:** City Clerk

On agenda: 12/3/2013 **Final action:** 12/3/2013

Title: SEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO MAINTENANCE DREDGING & REPAIR OF PETER ARCHER ROWING DOCK IN AN AMOUNT OF \$178,530 FOR TOTAL NOT TO EXCEED \$39,510,295 (NOTE: PER CITY ATTORNEY & PUBLIC WORKS, DUPLICATE COPY HAS PHOTOCOPY OF DESIGN-BUILDER'S SIGNATURE; OK TO CONFORM SAID COPY; ORIGINAL COPY WITH ALL WET SIGNATURES TO BE FILED WITH CITY CLERK)

Sponsors: Public Works

Indexes: Contracts

Code sections:

Attachments: 1. 31687_008.pdf

Date	Ver.	Action By	Action	Result
12/3/2013	1	City Council	authorize City Manager	

SEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO MAINTENANCE DREDGING & REPAIR OF PETER ARCHER ROWING DOCK IN AN AMOUNT OF \$178,530 FOR TOTAL NOT TO EXCEED \$39,510,295 (NOTE: PER CITY ATTORNEY & PUBLIC WORKS, DUPLICATE COPY HAS PHOTOCOPY OF DESIGN-BUILDER'S SIGNATURE; OK TO CONFORM SAID COPY; ORIGINAL COPY WITH ALL WET SIGNATURES TO BE FILED WITH CITY CLERK)