



Legislation Details (With Text)

File #: 31687_009 **Version:** 1 **Name:** BELLINGHAM MARINE INDUSTRIES, INC - EIGHTH AMENDMENT TO DESIGN-BUILD CONTRACT

Type: Conformed Contract **Status:** CCIS

File created: 6/3/2014 **In control:** City Clerk

On agenda: 4/15/2014 **Final action:** 4/15/2014

Title: EIGHTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 4 OF THE PROJECT IN AN AMOUNT OF \$1,848,712 FOR SCE/UTILITY BACKBONE AT BASINS 2 & 3 IN ALAMITOS BAY MARINA & AMEND DESIGN-BUILD CONTRACT FOR AS NEEDED STANDY-BY PAY IN AMOUNT OF \$18,000 PER MONTH FOR NO MORE THAN 4 MONTHS, FOR CONTRACT PRICE AMOUNT NOT TO EXCEED \$41,431,007

Sponsors: Parks, Recreation and Marine

Indexes: Amendments

Code sections:

Attachments: 1. 31687_009.pdf

Date	Ver.	Action By	Action	Result
4/15/2014	1	City Council	authorize City Manager	

EIGHTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 4 OF THE PROJECT IN AN AMOUNT OF \$1,848,712 FOR SCE/UTILITY BACKBONE AT BASINS 2 & 3 IN ALAMITOS BAY MARINA & AMEND DESIGN-BUILD CONTRACT FOR AS NEEDED STANDY-BY PAY IN AMOUNT OF \$18,000 PER MONTH FOR NO MORE THAN 4 MONTHS, FOR CONTRACT PRICE AMOUNT NOT TO EXCEED \$41,431,007