



Legislation Details

File #:	18-1069	Version:	1	Name:	PW - Willow Street Pedestrian Improvements Project D6,7
Type:	Contract	Status:		Status:	CCIS
File created:	10/18/2018	In control:		In control:	City Council
On agenda:	12/4/2018	Final action:		Final action:	12/4/2018
Title:	Recommendation to authorize City Manager, or designee, to execute an amendment to Contract No. 34867 with Sully-Miller Contracting Company, Brea, CA, to increase the contract authority by \$488,498, for a revised amount of \$3,364,723, with a 5 percent contingency in the amount of \$168,237, for a revised total contract amount not to exceed \$3,532,960, due to unforeseen conditions on the Willow Street Pedestrian Improvements Project. (Districts 6,7)				
Sponsors:	Public Works				
Indexes:					
Code sections:					
Attachments:	1. 120418-C-16sr.pdf				

Date	Ver.	Action By	Action	Result
12/4/2018	1	City Council	approve recommendation	Pass