

## City of Long Beach

## Legislation Details (With Text)

File #: 20-0199 Version: 1 Name: PW/PD - Contract w/Bon Air for the West Division

Police Station project D7

Type: Contract Status: CCIS

 File created:
 2/20/2020
 In control:
 City Council

 On agenda:
 3/10/2020
 Final action:
 3/10/2020

**Title:** Recommendation to authorize City Manager, or designee, to execute all documents necessary to

amend Contract No. 34924 with Bon Air, Inc., of Los Angeles, CA, for the heating, ventilation and air condition system upgrade at the West Division Police Station to increase the contract amount by

\$30,500, for a revised total amount not to exceed \$479,119;

Increase appropriations in the General Fund Group in the Police Department by \$32,000, offset by Fiscal Year 2019 one-time funds set aside for this purpose, for a transfer to the Capital Projects Fund

Group; and

Increase appropriations in the Capital Projects Fund Group in the Public Works Department by

\$32,000, offset by a transfer from the General Fund Group. (District 7)

Sponsors: Public Works, Police

Indexes:

Code sections:

Attachments: 1. 031020-C-24sr.pdf

Date	Ver.	Action By	Action	Result
3/10/2020	1	City Council	approve recommendation	Pass

Recommendation to authorize City Manager, or designee, to execute all documents necessary to amend Contract No. 34924 with Bon Air, Inc., of Los Angeles, CA, for the heating, ventilation and air condition system upgrade at the West Division Police Station to increase the contract amount by \$30,500, for a revised total amount not to exceed \$479,119;

Increase appropriations in the General Fund Group in the Police Department by \$32,000, offset by Fiscal Year 2019 one-time funds set aside for this purpose, for a transfer to the Capital Projects Fund Group; and

Increase appropriations in the Capital Projects Fund Group in the Public Works Department by \$32,000, offset by a transfer from the General Fund Group. (District 7)

City Council approval is requested to amend Contract No. 34924 with Bon Air, Inc., to increase the contract authority by \$30,500 for the heating, ventilation, and air Condition (HVAC) system upgrade at the West Division Police Station (Project). The total contract authority for Bon Air, Inc., will increase from \$448,619 to \$479,119 to complete the Project.

On March 20, 2018, the City Council approved the award of a contract to Bon Air, Inc., for the construction of Project, located at 1835 Santa Fe Avenue. The initial Project consisted of

File #: 20-0199, Version: 1

mechanical ductwork in the gymnasium. There were no plans to alter or upgrade additional building mechanical ductwork. However, due to unforeseen problems with the condition of mechanical ductwork in other areas of the building, it became necessary to upgrade other mechanical ductwork throughout the facility. These upgrades were required to ensure a balanced HVAC system.

This matter was reviewed by Deputy City Attorney Erin Weesner-McKinley on February 13, 2020, Purchasing Agent Tara Yeats on February 13, 2020, and by Revenue Management Officer Geraldine Alejo on February 22, 2020.

City Council action is requested on March 10, 2020, to complete the Project.

The revised total contract authority with Bon Air, Inc., will not exceed \$479,119. To cover additional costs, an appropriation increase in the amount of \$32,000 is requested in the Capital Projects Fund Group in the Public Works Department, offset by a transfer from the General Fund Group. To facilitate the transfer to the Capital Projects Fund Group, an appropriation increase in the amount of \$32,000 in the General Fund Group in the Police Department is requested, offset by FY 19 one-time funds set aside for this purpose. This recommendation has no staffing impact beyond the normal budgeted scope of duties and is consistent with existing City Council priorities. There is no impact on local jobs associated with this recommendation.

Approve recommendation.

CRAIG A. BECK DIRECTOR OF PUBLIC WORKS

ROBERT G. LUNA CHIEF OF POLICE

APPROVED:

THOMAS B. MODICA ACTING CITY MANAGER