



## Legislation Details

**File #:** 21-0486      **Version:** 1      **Name:** PW - Amend contract for construction on the North Health Facility Tenant Improvements Project D9

**Type:** Contract      **Status:** CCIS

**File created:** 5/13/2021      **In control:** City Council

**On agenda:** 6/1/2021      **Final action:** 6/1/2021

**Title:** Recommendation to authorize City Manager, or designee, to execute all documents necessary to amend Contract No. 35551 with Harry H. Joh Construction, Inc., of Paramount, CA, to increase the contract amount by \$233,061, for a revised total contract amount not to exceed \$2,796,727, for unforeseen construction on the North Health Facility Tenant Improvements Project. (District 9)

**Sponsors:** Public Works

**Indexes:**

**Code sections:**

**Attachments:** 1. 060121-C-10sr.pdf

Date	Ver.	Action By	Action	Result
6/1/2021	1	City Council	approve recommendation	Pass