



Legislation Text

File #: 31687_009, **Version:** 1

EIGHTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 4 OF THE PROJECT IN AN AMOUNT OF \$1,848,712 FOR SCE/UTILITY BACKBONE AT BASINS 2 & 3 IN ALAMITOS BAY MARINA & AMEND DESIGN-BUILD CONTRACT FOR AS NEEDED STANDY-BY PAY IN AMOUNT OF \$18,000 PER MONTH FOR NO MORE THAN 4 MONTHS, FOR CONTRACT PRICE AMOUNT NOT TO EXCEED \$41,431,007