



# CITY OF LONG BEACH

# R-11

DEPARTMENT OF PUBLIC WORKS

333 West Ocean Boulevard 9<sup>th</sup> Floor • Long Beach, CA 90802 • (562) 570-6383 • Fax (562) 570-6012

April 9, 2013

HONORABLE MAYOR AND CITY COUNCIL  
City of Long Beach  
California

## RECOMMENDATION:

Authorize the City Manager to execute an amendment to Contract No. 32484 with Flatiron Electric Group (Flatiron) for Communication Systems, Closed Circuit Television (CCTV) Camera Systems, Signal Modification and Advanced Traffic Control System (ATCS) Integration on Atlantic Avenue, increasing the amount by \$165,000, for a total revised contract amount not to exceed \$2,888,568. (Districts 1, 2, 6 and 7)

## DISCUSSION

On November 8, 2011, the City Council authorized the City Manager to enter into a contract with Flatiron (Contract No. 32484) for CCTV Camera Systems and ATCS Integration on Atlantic Avenue. This project was for an estimated amount of \$2,475,971, plus a 10 percent contingency of \$247,597, for a total not to exceed contract amount of \$2,723,568. Now that the project is under construction, unforeseen conditions have resulted in the need for additional work that will exceed of the contract amount. These conditions involve unforeseen underground utilities, repairs to the storm drain system, Americans with Disabilities Act (ADA) improvements and the replacement of deteriorating communications and electrical conduit.

The project is funded by a 2009 Metro Call for Projects (Metro) grant with matching funds from the Traffic Mitigation Program (TMP). There is sufficient budget in the project to support the contract increase.

This matter was reviewed by Deputy City Attorney Linda Vu on March 20, 2013 and by Budget Management Officer Victoria Bell on March 22, 2013.

## TIMING CONSIDERATIONS

City Council action is requested on April 9, 2013, to ensure expeditious project delivery and reduce construction related disturbances to the public.

FISCAL IMPACT

The total contract amount will not exceed \$2,888,568, funded by \$1,617,598 in Metro grant and \$1,270,970 in TMP. Sufficient Metro grant and TMP funds are appropriated in the Capital Projects Fund (CP) in the Department of Public Works (PW) to support the contract increase. Approval of this recommendation will provide continued support to the local economy.

SUGGESTED ACTION:

Approve recommendation.

Respectfully submitted,



ARA MALOYAN  
ACTING DIRECTOR OF PUBLIC WORKS

AR:DR:nv  
P\CL\Atlantic ATCS.V2.doc



APPROVED:

  
\_\_\_\_\_  
PATRICK H. WEST  
CITY MANAGER