

27106
Change Order No. 007

Date: June 27, 2018

Project Name: City of Long Beach Channel Expansion

Customer Name: City of Long Beach

Customer Project Mgr: John Black Wireless Communications Officer

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Change Order 007 for the expansion of channels and services for that implementation

Long Beach
PO # No.27106

Contract Date: 10/14/2016

In accordance with the terms and conditions of the contract identified above between City of Long Beach and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$6,783,756.00
Previous Change Order amounts for Change Order numbers 000 through 0006	\$100,920.31
Revised Contract Increase Amount	\$ 275,228.00
New Contract Value:	\$7,159,904.31

Completion Date Adjustments

Original Completion Date:	10/1/2017
Current Completion Date prior to this Change Order:	3/30/18
Change Order 006 Completion	2/20/2018



--	--

Changes in Equipment: *(additions, deletions or modifications)*
GTR Channel Expansion equipment

Changes in Services: *(additions, deletions or modifications)*
Motorola will implement the change order according to the submitted proposal. Service restricted to configuration and optimization.

Schedule Changes: *(describe change or N/A)*

Pricing Changes: *(describe change or N/A)*
This change order value of \$275,228.00 includes 10.25% tax.

Customer Responsibilities: *(describe change or N/A)*
Customer responsibilities detailed in the submitted proposal and includes installation of all equipment.


Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)
Included in the submitted proposal


Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola
Solutions, Inc.**

**City of Long
Beach Customer**

By: 
Printed Name: Scott Lees

By: 
Printed Name: Patrick West

VP Territory LA
Title: _____

Title: CITY MANAGER


Date: 7/17/18

Date: 8-23-18

Reviewed by: Tony McIntosh
Motorola Solutions Account Executive

Date: _____

APPROVED AS TO FORM
7-26, 2018

CHARLES PARKIN, City Attorney

AMY R. WEBBER
DEPUTY CITY ATTORNEY