

OFFICE OF THE CITY ATTORNEY
ROBERT E. SHANNON, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

FIRST AMENDMENT TO CONTRACT

S A 0003

THIS FIRST AMENDMENT TO CONTRACT (this "Amendment") is made and entered, in duplicate, as of June 1, 2012, for reference purposes only, pursuant to a minute order adopted by the Redevelopment Agency of the City of Long Beach ("Agency") at its meeting on May 16, 2011, by and between NORMAN A. OLSSON CONSTRUCTION, INCORPORATED, a California corporation ("Contractor"), and the CITY OF LONG BEACH, a municipal corporation, as Successor Agency for the Redevelopment Agency of the City of Long Beach ("City").

WHEREAS, Agency and Contractor entered into a Contract dated June 24, 2011 (the "Contract") whereby Contractor agreed to provide certain services in connection with the Westside Storm Drain Pump Improvements; and

WHEREAS, pursuant to the operation of law, on February 1, 2012 the Agency ceased to exist and all Agency contracts were transferred to City; and

WHEREAS, the parties desire to formally recognize the expenditure of the contingency approved by the Agency by amending the Contract to include such contingency.

NOW, THEREFORE, in consideration of the mutual terms and conditions in the Contract, the parties agree as follows:

1. Section 2 of the Contract and Exhibit "A" attached to the Contract are each amended so that the maximum authorized amount to be paid by City to Contractor for services performed in connection with the Contract is up to Three Million Nine Hundred Fifty-Seven Thousand Three Hundred Eighty and No/100 Dollars (\$3,957,380).

2. Except as expressly amended herein, all of the terms and conditions of the Contract are ratified and confirmed and shall remain in full force and effect.

//

//


//

OFFICE OF THE CITY ATTORNEY
ROBERT E. SHANNON, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

1 IN WITNESS WHEREOF, the parties have caused this document to be duly
2 executed with all formalities required by law as of the date first stated above.

3 "Organization"


4 NORMAN A. OLSSON CONSTRUCTION,
5 INCORPORATED, a California corporation

6 By: 
7 Name: KRIS OLSSON
8 Title: VICE PRESIDENT

9 By: _____
10 Name: _____
11 Title: _____

12 "City"

13 CITY OF LONG BEACH, as SUCCESSOR
14 AGENCY FOR THE REDEVELOPMENT
15 AGENCY OF THE CITY OF LONG BEACH

16 By: 
17 Name: ROBERT M. ZUR SCHMIEDE
18 Title: DEPUTY DIRECTOR OF DEVELOPMENT

19 This First Amendment to Contract is approved as to form on

20 July 3, 2012.

21 ROBERT E. SHANNON, City Attorney

22 By 
23 Deputy

24
25
26
27 A11-01450

