

OFFICE OF THE CITY ATTORNEY
ROBERT E. SHANNON, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

1 FIRST AMENDMENT TO CONTRACT NO. 30020

2 **30020**

3 THIS FIRST AMENDMENT TO CONTRACT NO. 30020 is made and
4 entered, in duplicate, as of September 24, 2007 for reference purposes only, pursuant to
5 a minute order adopted by the City Council of the City of Long Beach at its meeting held
6 on September 18, 2007, by and between QUATROTEC, INC., a Delaware corporation
7 ("Contractor"), whose address is 423 Broadway, Suite 612, Millbrae, California 94030,
8 and the CITY OF LONG BEACH, a municipal corporation ("City").

9 WHEREAS, the parties entered Contract No. 30020 whereby Contractor
10 agreed to furnish all necessary labor, supervision, tools, materials, supplies, appliances,
11 equipment and transportation for the work described in Plans & Specifications No. R-
12 6719 for Construction of the Interim EDS Baggage Screening System at the Long Beach
13 Airport in the City of Long Beach, California; and

14 WHEREAS, the parties desire to provide for the emergency replacement of
15 Bag Claim Unit #2 for an estimated amount of \$280,085, plus a 25 percent contingency
16 amount of \$70,021;

17 NOW, THEREFORE, in consideration of the mutual terms and conditions in
18 the Contract and in this First Amendment, the parties agree as follows:

19 1. Section 1. of the Agreement is hereby amended in its entirety to read
20 as follows:

21 "1. Contractor shall furnish all necessary labor, supervision, tools,
22 materials, supplies, appliances, equipment and transportation for the work described in
23 "Plans & Specifications No. R-6719 for Construction of the Interim EDS Baggage
24 Screening System at the Long Beach Airport in the City of Long Beach, California," and
25 Exhibit "A-1" attached hereto and incorporated herein by this reference. However, this
26 Contract is intended to provide to City complete and finished work as described in the
27 Contract Documents and, to that end, Contractor shall do everything necessary to
28 complete the work, whether or not specifically described in the Contract Documents."

1 2. Section 2. of the Agreement is hereby amended in its entirety to read
2 as follows:

3 "City shall pay to Contractor the amount(s) for materials and work identified
4 in Contractor's "Bid for Construction of the Interim EDS Baggage Screening System at
5 the Long Beach Airport in the City of Long Beach, California," attached to the Contract as
6 Exhibit "A" and Contractor's "Claim Unit 2 Proposal Rev 1" attached hereto as Exhibit "A-
7 2" and incorporated herein by this reference.

8 Contractor shall submit requests for progress payments and City will
9 diligently pursue payment in accordance with Section 9 of the Standard Specifications for
10 Public Works Construction (latest edition). The parties agree that Contractor shall be
11 paid by City in a manner consistent with City's payment of other similarly situated
12 contractors performing similar work."

13 3. Except as expressly amended in this First Amendment, all terms and
14 conditions in the Agreement are ratified and confirmed and shall remain in full force and
15 effect.

16 ///
17 ///
18 ///
19 ///
20 ///
21 ///
22 ///
23 ///
24 ///
25 ///
26 ///
27 ///
28 ///

OFFICE OF THE CITY ATTORNEY
ROBERT E. SHANNON, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

IN WITNESS WHEREOF, the parties have caused this document to be duly executed with all formalities required by law as of the date first stated above.

QUATROTEC, INC., a Delaware corporation

OCT 2, _____, 2007

By *Dominic Della Maggiora*
President
DOMINIC DELLA MAGGIORA
(Type or Print Name)

OCT 2, _____, 2007

By *Matthew Connolly*
Secretary
MATTHEW CONNOLLY
(Type or Print Name)

"Contractor"

CITY OF LONG BEACH, a municipal corporation

10/11, _____, 2007

By *Bill Hester*
City Manager

"City"

This First Amendment to Contract No. 30020 is approved as to form on
_____ 10/18, 2007.

ROBERT E. SHANNON, City Attorney

By *Gina Conway*
Deputy

EXHIBIT "A-1"

SCOPE OF WORK

A. BASIC SERVICES

The purpose of Contract Change Order (CCO) #3 is to provide all necessary engineering, manufacturing, labor, tools, materials, appliances and equipment for and perform all work for the installation of new Bag Claim Unit 2 at the Long Beach Airport as part of the Interim EDS Baggage Screening System.

B. TYPES OF WORK

The engineering, manufacturing, and installation to be performed hereunder may include, but shall not be limited to the following types of work:

1. Demolition and disposal of the existing claim unit.
2. Engineering, manufacturing, delivery, and installation of new Flat Plate Claim Unit 2 (configured to match the existing unit – 211 ft total length, 10 – 90 degree turns, 139 ft of passenger frontage).
3. Engineering, manufacturing, delivery, and installation of Electrical Controls.
4. Engineering, manufacturing, delivery, and installation of two (2) Security Doors.
5. Engineering, manufacturing, delivery, and installation of two (2) Draft Curtains.
6. Engineering, manufacturing, delivery, and installation trim around wall openings.
7. Testing and Commissioning of the complete system.
8. Training of Airport and Airline personnel.
9. Provide Complete Operations and Maintenance (O&M) Manuals.
10. Provide a twelve (12) month warranty for all parts, labor, engineering, and software.

EXHIBIT "A-2"

August 29, 2007

City of Long Beach
Department of Public Works
333 W. Ocean Blvd, 9th Floor
Long Beach, CA 90802

RE: Interim EDS Baggage Screening System
Claim Unit 2 Proposal Rev 1

Attn: Jeff Sedlak
Project Manager

Jeff,

Please accept the following as Quatrotec's proposal to provide the new Bag Claim Unit 2 at Long Beach Airport as part of the Interim EDS Baggage Screening System. This proposal includes the following:

- Demolition and disposal of the existing claim unit
- New Flat Plate Claim Unit (configured to match the existing unit – 211 ft total length, 10 – 90 degree turns, 139 ft of passenger frontage)
- Electrical Controls
- Two (2) Security Doors
- Two (2) Draft Curtains
- Stainless Steel Trim around wall openings
- Installation – mechanical and electrical
- Testing and Commissioning
- Training
- O&M Manuals
- 12 Month Warranty

The price for this work is **Two Hundred Eighty Thousand Eighty Five Dollars (\$280,085.00)**. Delivery for the equipment is 6 – 8 weeks after receipt of an order. Installation is projected to take three weeks. It is assumed that there is sufficient power available for this installation.

If you have any questions, please do not hesitate to contact me at 214-684-2923.

Regards,

Jim Weigand
Project Manager
Quatrotec, Inc.

Cc: Dominic Della Maggiora
Lee Deal