IPFICE OF THE CLIY AT LORNEY CHARLES PARKIN, City Attorney 3 West Ocean Boulevard, 11th Floor Long Beach, CA 90802-4664

FIRST AMENDMENT TO CONTRACT NO. 32961

THIS FIRST AMENDMENT TO CONTRACT NO. 32961 is made and entered, in duplicate, as of June 15, 2014 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting held on February 12, 2013, by and between ARB, INC., a California corporation ("Contractor"), whose address is 26000 Commercentre Drive, Lake Forest, California 92630, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, pursuant to a "Notice Inviting Bids for the Remediation and Relocation of Natural Gas Pipelines and Facilities for 2013 in the City of Long Beach, California," dated November 20, 2012, and published by City, bids were received, publicly opened and declared on the date specified in said Notice; and

WHEREAS, the parties entered into Contract No. 32961 (the "Contract") for the work described in the bid documents; and

WHEREAS, the parties desire to extend the term of the Contract without increasing the authorized amount thereunder;

NOW, THEREFORE, in consideration of the terms and conditions contained herein, the parties agree as follows:

- 1. Section 4 of Contract No. 32961 is hereby amended to read as follows:
- "4. <u>TIME FOR CONTRACT</u>. Contractor shall commence work on a date to be specified in a written "Notice to Proceed" from City and shall complete all work prior to March 31, 2015, subject to strikes, lockouts and events beyond the control of Contractor. Time is of the essence hereunder. City will suffer damage if the work is not completed within the time stated, but those damages would be difficult or impractical to determine. So, Contractor shall pay to City, as liquidated damages, the amount stated in the Contract Documents."

///

2

Assistant City Manager

TO SECTION 301 THE CITY CHARTER.