

CITY OF LONG BEACH

DEPARTMENT OF PARKS, RECREATION & MARINE



2760 N. Studebaker Road, Long Beach, CA 90815-1697
(562) 570-3100 • FAX (562) 570-3109
www.LBParks.org

selected
best in the nation

June 4, 2013

HONORABLE MAYOR AND CITY COUNCIL
City of Long Beach
California

RECOMMENDATION:

Authorize the City Manager to execute the First Amendment to Agreement No. 29587 with Concept Marine Associates, a Division of TranSystems Corporation, extending the term to December 31, 2015. (District 3)

DISCUSSION

On December 20, 2005, the City Council authorized the execution of a construction management contract with Concept Marine Associates (CMA), a Division of TranSystems Corporation, for the rebuild of the Alamitos Bay Marina (Attachment). Per the terms of Agreement No. 29587 (Agreement), CMA has been instrumental in providing pre-construction and construction services for Basins 1 and 4, including project management, engineering services, materials testing, and inspection services.

The original contract term is scheduled to expire on December 31, 2013. From 2005 through 2007, CMA provided pre-bid engineering and bid preparation services resulting in the issuance of a design-build Request for Proposal in October 2007. The City of Long Beach broke ground on Phase 1 of the project on September 17, 2011. Basin 4 was completed in May 2012 and Basin 1 (Phase 2) will be completed by August 31, 2013. In order to continue with the rehabilitation of the Alamitos Bay Marina, authorization is requested to extend the term of the Agreement to December 31, 2015. The additional 24 months will allow ample time to complete the post-construction requirements, such as preparation of the final "as-built" construction drawings. Additional funding is not necessary for this extension.

The following reflects the changes to the major provisions of the proposed amendment:

- **Term:** The term of the Agreement shall be extended to December 31, 2015, and shall remain in place unless the Alamitos Bay Marina rebuild project is completed prior to that date.

All other provisions of CMA's Agreement No. 29587 will remain the same.

HONORABLE MAYOR AND CITY COUNCIL

June 4, 2013

Page 2

This matter was reviewed by Deputy City Attorney Gary J. Anderson on May 14, 2013 and by Budget Management Officer Victoria Bell on May 15, 2013.

TIMING CONSIDERATIONS

City Council action is requested on June 4, 2013, in order to amend Agreement No. 29587 with Concept Marine Associates, which will ensure continued project management of the Alamitos Bay Marina rebuild.

FISCAL IMPACT

There is no fiscal impact associated with the extension of the contract term. Department of Boating and Waterways loan funding and Marina Fund (TF 403) revenues fund the current phases of the rehabilitation of the Alamitos Bay Marina. The recommended action will result in a positive impact on jobs. An additional ten jobs will be created during the course of the term extension.

SUGGESTED ACTION:

Approve recommendation.

Respectfully submitted,




GEORGE CHAPJIAN
DIRECTOR OF PARKS, RECREATION AND MARINE

GC:MS:eh

Attachment

APPROVED:



PATRICK H. WEST
CITY MANAGER



CITY OF LONG BEACH

DEPARTMENT OF PARKS, RECREATION & MARINE

2760 N. Studebaker Road, Long Beach, CA 90815-1697

(562) 570-3100 • FAX (562) 570-3109

www.lbparks.org

~~R-32~~

December 20, 2005

HONORABLE MAYOR AND CITY COUNCIL
City of Long Beach
California

RECOMMENDATION:

Authorize the City Manager to execute a construction management contract with Concept Marine Associates (CMA), a Division of TranSystems Corporation, for the rebuild of the Alamitos Bay Marina, in the amount of \$5,702,000. (District 3)

DISCUSSION

The City has embarked on a rebuild program for the City's marinas, utilizing loan funds from the State Department of Boating and Waterways (DBAW). DBAW offers loan funds for new and rebuilt marinas, with terms of 4.5 percent for 30 years. Over the past several years, City Council has authorized DBAW marina rebuild loan applications totaling \$98,223,000. To date, these funds have been utilized to build Basin 8 in the Alamitos Bay Marina, and are being used to refurbish the Long Beach Shoreline Marina, and the Rainbow Marina. Of the \$98 million in loan requests, DBAW has approved \$46,843,000, which includes \$2,650,000 for Basin 8, \$31,718,000 for Long Beach Shoreline Marina and Rainbow Marina, and \$12,475,000 to begin the rebuild of Alamitos Bay Marina.

Using the same model employed for the rebuild of Long Beach Shoreline Marina and the Rainbow Marina, the Department of Public Works and the Department of Parks, Recreation and Marine determined that the most efficient means of commencing the improvement project would be to employ a construction management firm. Using a competitive Request for Proposal process, CMA was one of three firms that submitted a proposal to be considered to manage the rebuild project. All three firms made formal presentations to a Consultant Review Committee, which unanimously determined that CMA was the top respondent. City Council approval is now requested to execute the contract.

The proposed agreement with CMA will have the following terms and conditions:

- **Term:** The term of the agreement will be for eight years, commencing upon award of the contract.

- Scope of Work: The work performed by CMA will be divided into three phases: pre-construction, construction and post construction. Pre-construction services will include project management and development of the design-build bid package. During the construction phase, CMA will provide general management and engineering services including inspection. Following construction, CMA will be responsible for completion of pertinent documents and drawings and for project document storage.
- Compensation: The cost of the contract will be \$5,702,000. An additional \$48.3 million in DBAW loan applications for the Alamitos Bay Marina rebuild have been submitted. DBAW loan terms allow loan funds of 10 percent of the project costs to be used for engineering and inspection services. The \$12.5 million in DBAW loans have already been approved, making \$1.25 million available for this contract. Therefore, DBAW loan funds, once fully approved, will be sufficient to fund this contract. The contract will include a 30-day, no reason termination clause, so that the contract can be terminated if DBAW funds, or alternative funding, are not available to complete the project.

This matter was reviewed by Deputy City Attorney J. Charles Parkin on December 5, 2005, and Budget Management Officer David Wodynski on December 6, 2005.

TIMING CONSIDERATIONS

City Council action is requested on December 20, 2005, so planning and related engineering services for the Alamitos Bay Marina rebuild can begin.

FISCAL IMPACT


DBAW loan funds will be used to fund this contract. Loan applications for the Alamitos Bay Marina rebuild total \$63,855,000, of which \$12,475,000 has been approved to date. DBAW loan terms allow loan funds of 10 percent of the project costs to be used for engineering and inspection services. As a result, DBAW loan funds, once fully approved, will be sufficient to fund this contract. The contract will include a 30-day, no reason termination clause, so that the contract can be terminated if DBAW funds, or alternative funding, are not available to complete the project. Loan proceeds will be deposited in the Tidelands Fund (TF) in the Department of Parks, Recreation and Marine (PR). Tidelands revenues are sufficient to cover the on-going debt service costs of the DBAW loan.

HONORABLE MAYOR AND CITY COUNCIL
December 20, 2005
Page 3

SUGGESTED ACTION:

Approve recommendation.


Respectfully submitted,



PHIL T. HESTER
DIRECTOR OF PARKS, RECREATION AND MARINE

PTH:MAS:bjg

APPROVED:



GERALD R. MILLER
CITY MANAGER