

Agreement Number: RMC17009

GRANT AGREEMENT – AMENDMENT ONE

35142

SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS CONSERVANCY (RMC)

State of California – The Resources Agency

GRANTEE		City of Long Beach			
PROJECT TITLE		Municipal Urban Stormwater Treatment (MUST)			
PERFORMANCE PERIOD		January 23, 2017	through	December 30, 2020	
<p>The people of the State of California have enacted the Water Quality, Supply and Infrastructure Improvement Act of 2014 (Proposition 1), which provides funds for the RMC grant program; and</p> <p>The RMC may award grants to local public agencies, state agencies, federal agencies, and nonprofit organizations for the purposes of Division 22.8 the Public Resources Code; and</p> <p>The Applicant has submitted a project which is consistent with the purposes of Division 22.8 of the Public Resources Code and the Bond Act.</p>					
PROJECT DESCRIPTION					
<p>This amendment extends the performance period from May 31, 2018 to December 30, 2020 to provide additional time to complete the design of a wetlands and other nature-based components, and to allow sufficient time for bidding and construction, as approved by the RMC Board on October 15, 2018, Resolution 2018-19.</p> <p>All other Terms and Conditions remain the same.</p>					
TOTAL GRANT AMOUNT NOT TO EXCEED		\$ 2,000,000.00			
The General and Special Provisions attached are made a part of and incorporated into the Agreement.					
CITY OF LONG BEACH			RIVERS AND MOUNTAINS CONSERVANCY STATE OF CALIFORNIA		
333 W. OCEAN BOULEVARD, 9 TH FLOOR LONG BEACH, CA 90802			100 N. OLD SAN GABRIEL CANYON ROAD AZUSA, CA 91702		
BY (AUTHORIZED SIGNATURE): 			BY (AUTHORIZED SIGNATURE): 		
PRINTED NAME AND TITLE OF PERSON SIGNING: Tom Modica Assistant City Manager			PRINTED NAME AND TITLE OF PERSON SIGNING: MARK STANLEY, EXECUTIVE OFFICER		
DATE SIGNED: 11/12/18			DATE SIGNED: 11/14/18		
CERTIFICATION OF FUNDING (FOR STATE USE ONLY)					
AMOUNT OF GRANT \$ 2,000,000		AGREEMENT NUMBER RMC17009		FUND – 6083 Water Quality, Supply and Infrastructure Improvement Act of 2014	
ADJ. INCREASING ENCUMBRANCE		APPROPRIATION 3825-101-6083			
ADJ. DECREASING ENCUMBRANCE		CHAPTER/STATUTE			
TOTAL GRANT AMOUNT \$ 2,000,000		LINE ITEM ALLOTMENT 3825-101-6083		ENACTMENT YEAR 2017/18	
FISCAL YEAR 2018/19	ACCOUNT CODE	PROGRAM	PROJECT	ACTIVITY V	AGENCY USE B5902
I hereby certify upon my personal knowledge that budgeted funds are available for this encumbrance					
SIGNATURE OF ACCOUNTING OFFICER			DATE		
			APPROVED AS TO FORM 11-1, 2018 12/3/18		
CHARLES PARKIN, City Attorney					
By  AMY R. WEBBER DEPUTY CITY ATTORNEY					

EXECUTED PURSUANT TO SECTION 301 OF THE CITY CHARTER.

**GRANT AGREEMENT
SAN GABRIEL AND LOWER LOS ANGELES
RIVERS AND MOUNTAINS CONSERVANCY (RMC)**
State of California – The Resources Agency

TERMS AND CONDITIONS OF GRANT

The Grantee shall be responsible for the performance of the work as set forth herein below and for the preparation of products and reports as specified in this Agreement. The Grantee's Project Representative shall promptly notify the State of events or proposed changes that could affect the Work Plan under this Agreement.

SECTION I - Special Provisions

- A. Grantee shall complete all work in accordance with an approved Work Plan which will be included in this Agreement as Exhibit A - Tasklist and Timeline, Exhibit B - Budget and Expenditure Tracking, and Exhibit C - Monitoring and Assessment Plan.
- B. If the Project includes acquisition of real property:
 - 1. As conditions precedent to the State's obligation to deposit the Grant Amount in escrow, the Grantee must submit to the State for review and approval, two copies of an appraisal which meets State of California Department of General Services (DGS) appraisal specifications, and all documents pertaining to the Grantee's Acquisition of real property, including any preliminary title reports, agreements for purchase and sale, escrow instructions and the instruments of conveyance prior to the release of any Grant Funds.
 - 2. Grantee shall follow procedures according to Section 11, D12, Project Costs for acquisition projects.
 - 3. If the Project includes instruments such as a Memorandum of Understanding or Memorandum of Agreement for any purpose between the Grantee and other agencies or entities, the instrument(s) must be recorded by the designated agency/entity and provide notice of this agreement to the San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy.
 - 4. Grantee must provide a Memorandum of Unrecorded Grant Agreement, Exhibit F, recorded by the Grantee to provide notice of this agreement between the Grantee and the San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy (State).
- C. The Grantee shall include a representative of the RMC (State) on the selection panel for all contracted services.
- D. Grantee shall provide an Environmental Compliance Certification Form, Exhibit G, which certifies the Project is in compliance with the California Environmental Quality Act (CEQA) and/or the National Environmental Policy Act (NEPA).
- E. Grantee shall provide documentation that the Project is consistent with local zoning and land use designations, or if it is not consistent a letter from the relevant planning agency acknowledging that it will take appropriate action to make the project consistent with local zoning and land use designations.
- F. Grantee agrees to consult with, and be consistent with, local or regional planning criteria approved by agencies within the project jurisdiction, such as master plans or watershed management plans.

BY _____
AMY R. WEBBER
DEPUTY CITY ATTORNEY

BY _____
CHARLES PARKIN
CITY ATTORNEY

Exhibit A - (Supplied by Grantee)
Work Plan - Tasklist and Timeline




Exhibit A - (Supplied by Grantee)
Work Plan - Tasklist and Timeline





Exhibit A - (Supplied by Grantee)
Work Plan - Tasklist and Timeline



Task	External Tasks	Manual Task	Finish-only
Task	External Milestone	Manual Task	Finish-only
Split	Inactive Task	Duration-only	Deadline
Milestone	Inactive Milestone	Manual Summary Rollup	Progress
Summary	Inactive Summary	Manual Summary	Manual Progress
Project Summary	Inactive Project Summary	Start-only	

Project: Project Schedule_Rev4_8
Date: Tue 8/28/18