



OFFICE OF THE CITY ATTORNEY  
CHARLES PARKIN, City Attorney  
333 West Ocean Boulevard, 11th Floor  
Long Beach, CA 90802-4664

1 28, 2017, unless sooner terminated as provided in this Contract, or unless the services or  
2 the Project is completed sooner. Time is of the essence hereunder. City will suffer  
3 damage if the work is not completed within the time stated, but those damages would be  
4 difficult or impractical to determine. So, Contractor shall pay to City, as liquidated  
5 damages, the amount stated in the Contract Documents.”

6 3. Except as expressly modified herein, all of the terms and conditions  
7 contained in Contract No. 33031 are ratified and confirmed and shall remain in full force  
8 and effect.

9 IN WITNESS WHEREOF, the parties have caused this document to be duly  
10 executed with all formalities required by law as of the date first stated above.

11 ALL AMERICAN ASPHALT, a California  
12 corporation

13 November 17, 2015

14 By [Signature]  
15 Name Edward J. Carlson  
16 Title Vice President

17 November 17, 2015

18 By [Signature]  
19 Name Michael Farkas  
20 Title Secretary

21 “Consultant”

22 CITY OF LONG BEACH, a municipal  
23 corporation

24 Dec. 17, 2015

25 By [Signature] EXECUTED PURSUANT  
26 TO SECTION 301 OF  
27 THE CITY CHARTER.  
28 City Manager

“City” Assistant City Manager

This Fourth Amendment to Contract No. 33031 is approved as to form on

12/4, 2015.

CHARLES PARKIN, City Attorney

By [Signature]  
Deputy

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California

County of Riverside

On 11/17/2015 before me, Rebecca Angela Parra, Notary Public  
Date Here Insert name and Title of the Officer

personally appeared Edward J. Carlson and Michael Farkas  
Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the forgoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature Rebecca Angela Parra  
Signature of Notary Public



Place Notary Seal Above

OPTIONAL

Though the information below is not required by law, it may prove valuable to person relying on the document and could prevent fraudulent removal and reattachment of this form to another document.

Description of Attached Document

Title or Type of Document Fourth Amendment to Contract No. 33031


Document Date: 11/17/2015 Number of Pages: Two (2)

Signer(s) Other Than Named Above: City of Long Beach

Capacity(ies) Claimed by Signer(s)

Signer's Name: Edward J. Carlson


- Individual
- Corporate Officer — Title(s): Vice President
- Partner  Limited  General
- Attorney in Fact
- Trustee
- Other: \_\_\_\_\_



Signer is Representing:  
All American Asphalt

Signer's Name: Michael Farkas

- Individual
- Corporate Officer — Title(s): Secretary
- Partner  Limited  General
- Attorney in Fact
- Trustee
- Other: \_\_\_\_\_



Signer is Representing:  
All American Asphalt