

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Long Beach, CA 90802-4664

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

FIFTH AMENDMENT TO AGREEMENT NO. 33917

33917

THIS FIFTH AMENDMENT TO AGREEMENT NO. 33917 is made and entered, in duplicate, as of June 24, 2020 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting on June 9, 2020, by and between RANIA ALOMAR ARCHITECT, INC. DBA RA-DA, a California corporation ("Consultant"), with a place of business at 7523 Norton Avenue, West Hollywood, California, 90046, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, City and Consultant (the "Parties") entered into Agreement No. 33917 (the "Agreement") whereby Consultant agreed to provide as-needed architectural services; and

WHEREAS, the Parties entered into a First Amendment to the Agreement to add \$1,000,000 for a total not to exceed amount of \$1,400,000 and extend the term to July 19, 2018; and

WHEREAS, the Parties entered into a Second Amendment to the Agreement to add \$500,000 for a total not to exceed amount of \$1,900,000; and

WHEREAS, the Parties entered into a Third Amendment to the Agreement to add \$1,300,000 for a total not to exceed amount of \$3,200,000 and extend the term to July 19, 2019; and

WHEREAS, the Parties entered into a Fourth Amendment to the Agreement to extend the term to July 19, 2020; and

WHEREAS, the Parties desire to extend the term one (1) additional one-year period;

NOW, THEREFORE, in consideration of the mutual terms, covenants, and conditions herein contained, the Parties agree as follows:

1. Section 2 of the Agreement is hereby amended to read as follows:
- "2. TERM. The term of this Agreement shall commence at midnight on


OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Long Beach, CA 90802-4664

1 July 20, 2015, and shall terminate at 11:59 p.m. on July 19, 2021, unless sooner
2 terminated as provided in this Agreement, or unless the services or the Project is
3 completed sooner.”

4 2. Except as expressly modified herein, all of the terms and conditions
5 contained in Agreement No. 33917 are ratified and confirmed and shall remain in full
6 force and effect.

7 IN WITNESS WHEREOF, the Parties have caused this document to be
8 duly executed with all formalities required by law as of the date first stated above.

9
10
11 _____, 2020

11 RANIA ALOMAR ARCHITECT, INC. DBA
12 RA-DA, a California corporation
13 By 
14 Name RANIA ALOMAR
15 Title PRINCIPAL & PRESIDENT

13 _____, 2020

13 By _____
14 Name _____
15 Title EXECUTED PURSU
16 TO SECTION 301 C
17 “Consultant” THE CITY CHARTE


18 August 3, 2020

17 CITY OF LONG BEACH, a municipal
18 corporation
19 By Jonda J. Jatum
20 City Manager

20 “City”

21 This Fifth Amendment to Agreement No. 33917 is approved as to form on
22 July 22, 2020.

23
24
25
26
27
28

23 CHARLES PARKIN, City Attorney
24 By 
25 Deputy

Corporate Resolution of:

Rania Alomar Architect, Inc.

We, the undersigned, being all the directors of this corporation consent and agree that the following corporate resolution was made
on 7.8.2020 date
at 8:30 am time
at 7523 Norton Avenue, West Hollywood, CA 90046 location

We do hereby consent to the adoption of the following as if it was adopted at a regularly called meeting of the board of directors of this corporation. In accordance with State law and the bylaws of this corporation, by unanimous consent, the board of directors decided that:

Rania Alomar can be the sole signer on any document binding Rania Alomar Architect, Inc.

Therefore, it is resolved, that the corporation shall:

Permit Rania Alomar to be the sole signer on any document binding Rania Alomar Architect, Inc.

The officers of this corporation are authorized to perform the acts to carry out this corporate resolution.



Director signature

Rania Alomar

Printed name

7-8-2020

Date

Director signature

Printed name

Date

Director signature

Printed name

Date

Director signature

Printed name

Date

Director signature

Printed name


Date

Director signature

Printed name

Date

The Secretary of the Corporation, certifies that the above is a true and correct copy of the resolution that was duly adopted at a meeting of the dated meeting of the board of directors.



Signature of Secretary

7.8.2020

Date

Rania Alomar

Printed name of Secretary

Printed name of Secretary