

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Lona Beach, CA 90802-4664

1 FIRST AMENDMENT TO AGREEMENT NO. 35244

2 **35244**

3 THIS FIRST AMENDMENT TO AGREEMENT NO. 35244 is made and
4 entered, in duplicate, as of January 13, 2020, for reference purposes only, pursuant to a
5 minute order adopted by the City Council of the City of Long Beach at its meeting on
6 January 7, 2020, by and between PENWAL INDUSTRIES, INC., a California corporation
7 ("Consultant"), with a place of business at 10611 Acacia St., Rancho Cucamonga, CA
8 91730, and the CITY OF LONG BEACH, a municipal corporation ("City").

9 WHEREAS, City and Consultant (the "Parties") entered into Agreement No.
10 35244 (the "Agreement") whereby Consultant agreed to provide specialized services in
11 connection with the design, fabrication, and installation of the City's Police and Fire
12 Memorial; and

13 WHEREAS, the Parties desire to extend the term, add \$48,625 to the
14 Agreement and attach an additional scope of work;

15 NOW, THEREFORE, in consideration of the mutual terms, covenants, and
16 conditions herein contained, the Parties agree as follows:

17 1. Section 1.A. of the Agreement is hereby amended to read as follows:

18 "A. Consultant shall furnish specialized services more particularly
19 described in Exhibit "A", attached to this Agreement and incorporated by this
20 reference, in accordance with the standards of the profession, and City shall pay for
21 these services in the manner described below, not to exceed Seven Hundred Thirty-
22 Six Thousand One Hundred Twenty-Five Dollars (\$736,125), at the rates or charges
23 shown in Exhibit "B"."

24 2. Section 2 of the Agreement is hereby amended to read as follows:

25 "2. TERM. The term of this Agreement shall commence at midnight on
26 April 24, 2019, and shall terminate at 11:59 p.m. on April 30, 2020, unless sooner
27 terminated as provided in this Agreement, or unless the services or the Project is
28 completed sooner."

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Long Beach, CA 90802-4664

1 3. In addition to the services otherwise described in the Agreement,
2 Consultant shall provide services more particularly described in Exhibit "A-1" attached to
3 this First Amendment and incorporated by this reference, and all terms and conditions of
4 the Agreement shall be applicable to the performance of such work.

5 4. Except as expressly modified herein, all of the terms and conditions
6 contained in Agreement No. 35244 are ratified and confirmed and shall remain in full force
7 and effect.

8 IN WITNESS WHEREOF, the Parties have caused this document to be duly
9 executed with all formalities required by law as of the date first stated above.

10 PENNVAL INDUSTRIES, INC., a California
11 corporation

12 By [Signature]
13 Name Chris Pennington
14 Title President

15 By _____
16 Name _____
17 Title _____

18 "Consultant"

19 CITY OF LONG BEACH, a municipal
20 corporation

21 By Rebecca G. Garner

22 EXECUTED PURSUANT
23 TO SECTION 301 OF
24 "City" THE CITY CHARTER

25 This First Amendment to Agreement No. 35244 is approved as to form on

26 Jan 22, 2020.

27 CHARLES PARKIN, City Attorney

28 By [Signature]
Deputy

EXHIBIT “A-1”

Scope of Work



10611 Acacia Street
Rancho Cucamonga, CA 91730
909.466.1555
www.penwal.com

October 24, 2019

Marilyn Surakus
City of Long Beach Public Works
411 We Ocean Blvd.
6th Floor
Long Beach, CA. 90802

RE: Long Beach Civic Center Fire Department & Police Department (LBCC FDPD) Memorial – Add Star Imagery

Dear Marilyn,

Thank you for reaching out for this added scope on the FDPD memorial feature, for the city of Long Beach. Please find below pricing to add star imagery to the 26 diagonal panels as discussed.

Cost includes:

- Dismantling currently completed and installed diagonal panels
- Stripping,
- Refinishing,
- Re-tinting
- Layout masking of added stars
- Re-clearing
- Curing
- Re-installation of panels.
- Look per included mockup photo.

Price: 39,125.00

Terms: Pay in full upon completion; prior to shipping/delivery

Delivery: 3-4 Weeks

If work occurs after memorial installation, approximate additional cost will be 7,500 to 9,500.

Please reach out with any questions or need for additional information.

Kind regards,

Chris Pennington | President/CEO
PENWAL INDUSTRIES, INC



10611 Acacia Street
Rancho Cucamonga, CA 91730
909.466.1555
www.penwal.com

Mockup Photo:

