## OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 33 West Ocean Boulevard, 11th Floor Long Beach, CA 90802-4664

## FOURTH AMENDMENT TO CONTRACT NO. 32168

## 

THIS FOURTH AMENDMENT TO CONTRACT NO. 32168 is made and entered, in duplicate, as of November 19, 2014 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting held on November 18, 2014, by and between BITECH CONSTRUCTION COMPANY INC., a California corporation ("Contractor"), whose address is 7371 Walnut Avenue, Buena Park, California 90630, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, pursuant to a "Notice Inviting Bids for the Annual Contract for Concrete Repairs and Related Improvements in the City of Long Beach, California," dated December 1, 2010, and published by City, bids were received, publicly opened and declared on the date specified in said Notice; and

WHEREAS, the parties entered Contract No. 32168 for the work described in the bid documents; and

WHEREAS, the parties desire to extend the term and add \$3,000,000 for a total not to exceed amount of \$15,000,000;

NOW, THEREFORE, in consideration of the mutual terms and conditions in the Contract and in this Fourth Amendment, the parties agree as follows:

- 1. Section 4 of Contract No. 32168 is hereby amended to read as follows:
- "4. <u>TIME FOR CONTRACT</u>. The term of this Contract shall commence at midnight on April 20, 2011, and shall terminate at 11:59 p.m. on December 30, 2015, unless sooner terminated as provided in this Contract, or unless the services or the Project is completed sooner."
- 2. Except as expressly amended in this Fourth Amendment, all terms and conditions in Contract No. 32168 are ratified and confirmed and shall remain in full force and effect.

///