

Mobility. Environment. Community. Economy. Technology

I-710 Corridor Project EIR/EIS



metro.net

Geometric Status

presented to the


City of Long Beach

I-710 Oversight Committee

June 14, 2011



Metro



Geometric Status


- Changes to 2010 design in response to:
 - Agency and Community Input
 - Traffic analysis of alternatives
- City of Long Beach
 - No changes south of I-405
 - Geometric changes north of I-405

Geometric Changes

Port of
Long Beach

I-710 Freight Corridor (South Half)

Ocean Blvd. to Alondra Blvd.




Downtown
Long Beach

I-105
Rosecrans

I-710 Freight Corridor (North Half)

Rosecrans Ave. to Washington Blvd.



Freight Corridor

Three Month Look Ahead

- Undertake Updates to Engineering Technical Studies
 - Hydrology
 - Storm Water
 - LA River
 - Traffic
 - Right of Way
 - Utilities
 - Structures
- Coordination
 - Sub-TAC Reviews
 - Caltrans / FHWA
 - SCE / DWP
 - PUC
 - USACE
 - LADPW
 - Railroads
 - Oil Operators



Metro

Schedule

- Draft Environmental & Engineering Studies Updates Sept 2011
- 2nd (Internal) Administrative Draft EIR/EIS & PR Nov 2011
- Draft EIR/EIS for Public Review Feb 2012

