





OFFICE OF THE CITY ATTORNEY  
CHARLES PARKIN, City Attorney  
411 West Ocean Boulevard, 9th Floor  
Long Beach, CA 90802-4664

1 terminated as provided in this Agreement, or unless the services or the Project is  
2 completed sooner. The term may be extended for two (2) additional one-year periods, at  
3 the discretion of the City Manager.”


4 3. Except as expressly modified herein, all of the terms and conditions  
5 contained in Agreement No. 35226 are ratified and confirmed and shall remain in full force  
6 and effect.

7 IN WITNESS WHEREOF, the Parties have caused this document to be duly  
8 executed with all formalities required by law as of the date first stated above.

9 HDR ENGINEERING, INC., a Nebraska  
10 corporation  
11 \_\_\_\_\_ February 10, 2021 By   
12 Name Kip D. Field  
13 Title Sr. Vice President

14 \_\_\_\_\_ February 10, 2021 By   
15 Name Thomas T. Kim  
16 Title Sr. Vice President


17 “Consultant”

18 \_\_\_\_\_ March 3, 2021 By   
19 City Manager

20 CITY OF LONG BEACH, a municipal  
21 corporation

22 “City” EXECUTED PURSUANT  
23 TO SECTION 301 OF  
24 THE CITY CHARTER

25 This Third Amendment to Agreement No. 35226 is approved as to form on  
26 February 23, 2021.

27 CHARLES PARKIN, City Attorney  
28 By   
Deputy