

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Lona Beach, CA 90802-4664

THIRD AMENDMENT TO AGREEMENT NO. 34497

34497

THIS THIRD AMENDMENT TO AGREEMENT NO. 34497 is made and entered, in duplicate, as of November 19, 2018, for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting on March 13, 2018, by and between AECOM TECHNICAL SERVICES, INC., dba AECOM, a California corporation ("Consultant"), with a place of business at 999 Town and Country Road, Orange, California 92868, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, City requires specialized services requiring unique skills to be performed in connection with preparation of a Climate Action and Adaptation Plan; and

WHEREAS, City and Consultant (the "Parties") entered into Agreement No. 34497 (the "Agreement") whereby Consultant agreed to provide these services; and

WHEREAS, the Parties entered into a First Amendment to the Agreement to revise the scope of work;

WHEREAS, the Parties entered into a Second Amendment to the Agreement to revise the scope of work and increase the amount of the Agreement by \$313,464 for a total not to exceed amount of \$727,141; and

WHEREAS, the Parties desire to extend the term one (1) additional one-year period and revise the scope of work;

NOW, THEREFORE, in consideration of the mutual terms, covenants, and conditions herein contained, the Parties agree as follows:

1. Section 2 of the Agreement is hereby amended to read as follows:
- "2. TERM. The term of this Agreement shall commence at midnight on January 9, 2017, and shall terminate at 11: 59 p.m. on January 8, 2020, unless sooner terminated as provided in this Agreement, or unless the services or the Project is completed sooner."

///

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Lona Beach, CA 90802-4664

1 2. The Scope of Work in Exhibit "A" to the Agreement is hereby amended
2 to include additional services more particularly described in Exhibit "A-3", attached hereto
3 and incorporated by this reference.

4 3. Except as expressly modified herein, all of the terms and conditions
5 contained in Agreement No. 34497 are ratified and confirmed and shall remain in full force
6 and effect.

7 IN WITNESS WHEREOF, the Parties have caused this document to be duly
8 executed with all formalities required by law as of the date first stated above.

AECOM TECHNICAL SERVICES, INC.,
dba AECOM, a California corporation

9
10
11 DEC 10., 2018

By [Signature]
Name Robert Lavey
Title Vice President

12
13 12/11/2018, 2018

By [Signature]
Name Richard Hansen
Title Vice President

14
15 Tom Modica
16 Assistant City Manager

"Consultant"

17 EXECUTED PURSUANT
18 TO SECTION 301 OF
19 THE CITY CHARTER

CITY OF LONG BEACH, a municipal
corporation

20
21 Dec. 18, 2018

By [Signature]
City Manager

"City"

22 This Third Amendment to Agreement No. 34497 is approved as to form on

23
24 12/14, 2018.

25 CHARLES PARKIN, City Attorney

26 By [Signature]
27 Deputy
28

EXHIBIT “A-3”

Scope of Work



AECOM
300 S Grand Avenue
Los Angeles, CA 90071
www.aecom.com

November 15, 2018

Alison Spindler, AICP
Planner & Budget Specialist
Long Beach Development Services, Planning Bureau
333 West Ocean Blvd., 5th Fl
Long Beach, CA 90802

Subject: City of Long Beach Climate Action and Adaptation Plan Contract Extension

Dear Ms. Spindler:

Below, please find details of AECOM's request to extend the duration of and authorize use of contingency funds in Agreement No. 34497 between AECOM and the City of Long Beach related to the Long Beach Climate Action and Adaptation Plan.

Extension of Contract Duration:

AECOM requests that the termination date of Agreement No. 34497 be extended from January 8, 2019 to October 31, 2019.

Release of Contingency Fund for Project Management:

To cover project management costs associated with the extension of Agreement No. 34497 AECOM requests authorization to use \$5,000 from the contingency fund of \$28,497.

Scope of work to be performed: AECOM will host up to ten (10) monthly half-hour check-in calls with the City of Long Beach to discuss project updates. Further, AECOM will provide one monthly email update to the City approximately two weeks after each monthly call.

Budget: \$5,000

Release of Contingency Fund for Revisions to Sea Level Rise Financial Cost Analysis:

To cover costs associated with revisions to AECOM's Sea Level Rise Financial Cost Analysis for compliance with Assembly Bill 691 (detailed in Amendment 1 of Agreement No. 34497), AECOM requests authorization to use \$2,000 from the aforementioned contingency fund.

Scope of work to be performed: Based on the final revisions to the sea level rise vulnerability assessment, AECOM will re-run the GIS analysis needed to identify the number and types of assets likely to be impacted by specific sea level rise and storm surge scenarios. A revised list of assets is necessary to estimate financial costs associated with the impacts to assets.

Budget: \$2,000

In summary, AECOM requests extending Agreement No. 34497 to October 31, 2019 and authorizing AECOM to use \$7,000 from the contingency fund.

AECOM

Thank you for your follow up.

Sincerely,

A handwritten signature in black ink, appearing to read "Richard Hansen". The signature is fluid and cursive, with the first name being more prominent.

Richard Hansen
Vice President