

28892

**AMENDMENT NO. SIX TO CONTRACT NO. 28892**

**RE: Amendment No. Six of Contract No. 28892 (PA-00304) for Providing Park Landscape Maintenance to the City of Long Beach (BPPR0400091)**

This Amendment to Contract No. 28892 is made and entered as of October 1, 2008 by and between the CITY OF LONG BEACH, a municipal corporation, and Azteca Landscape (Contractor)

Contract No. 28892 is amended by mutual agreement of the parties and as indicated below by a check or other mark preceding the appropriate amendment:

- 1. The term is extended to December 31, 2008.
- 2. \$560,500 has been added.
- 3. Prices during this period shall remain firm.
- 4. The price for certain items shall be increased as shown on Exhibit "A", which is attached hereto and incorporated herein by this reference.
- 5. The price for certain items shall be decreased as shown on Exhibit "A", which is attached hereto and incorporated herein by this reference.
- 6. The discount offered to the City is increased by \_\_\_ %.
- 7. The items or locations identified on Exhibit "B", which is attached hereto and incorporated herein by this reference, are hereby deleted from the Contract.
- 8. The locations identified on Exhibit "B", which is attached hereto and incorporated herein by this reference, are hereby added to the Contract.
- 9. Current permits, licenses, insurance and other required information are enclosed as Addendum No. 1.

Except as expressly amended above, all terms and conditions in this Contract are ratified and confirmed and remain in full force and effect. Executed with all formalities required by law as of the date first stated above.

Attach Notary if Out-of-State Contractor

CONTRACTOR:

*Rosa M. Lopez*  
(Signature)

Rosa M. Lopez  
(Print / Type Name)

President / Vice President / Secretary / Treasurer  
(circle one)

*Noe Farias*  
(Signature)

Noe Farias  
(Print / Type Name)

President / Vice President / Secretary / Treasurer  
(circle one)

THE CITY OF LONG BEACH:

By: *[Signature]* Assistant City Manager  
City Manager

RECORDED PURSUANT TO SECTION 301 OF THE CITY CHARTER.

Approved as to form:  
ROBERT E. SHANNON, City Attorney  
By: *[Signature]* Deputy



August 29, 2008

City of Long Beach  
 Purchasing Division  
 Attn: Michelle King, Buyer  
 333 W. Ocean Blvd.  
 Long Beach, CA 90808

RE: Extension of Contract No. 28892

Dear Ms. King:

Azteca Landscape is willing to extend our current contract through December 31, 2008. I have itemized the monthly costs for the extension period, October 1st through December 31<sup>st</sup>. We would like to request a CPI increase of 5.7% as published by the Bureau of Labor Statistics for the Los Angeles, Riverside, and Orange Counties for year ended July 2008. Following is a breakdown of the new contract prices.

	<u>October</u>	<u>November</u>	<u>December</u>	<u>Total</u>
Northwest Parks – 1P	\$29,296.96	\$29,296.96	\$29,296.96	\$87,890.88
Southwest Parks – 3P	44,048.33	44,048.33	44,048.33	132,144.99
Southeast Parks – 4P	36,618.60	36,618.60	36,618.60	109,855.80
El Dorado & Vicinity Parks – 5P	56,565.62	56,565.62	56,565.62	169,696.86
Tidelands Parks – 6P	20,258.92	20,258.92	20,258.92	60,776.76
	<u>\$186,788.43</u>	<u>\$186,788.43</u>	<u>\$186,788.43</u>	<u>\$560,365.29</u>

If you have any questions or need further information, please do not hesitate to call.

Sincerely,

Rosa M. Lopez  
 Vice-President

RML