OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 411 West Ocean Boulevard, 9th Floor Long Beach, CA 90802-4664

SIXTH AMENDMENT TO AGREEMENT NO. 34689

THIS SIXTH AMENDMENT TO AGREEMENT NO. 34689 is made and entered, in duplicate, as of July 20, 2021, for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting on July 13, 2021, by and between J. LEE ENGINEERING, INC., a California corporation ("Consultant"), with a place of business at 430 South Garfield Avenue, Suite 301, Alhambra, California 91801, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, City and Consultant (the "Parties") entered into Agreement No. 34689 (the "Agreement") whereby Consultant agreed to provide as-needed plan review and inspection services; and

WHEREAS, the Parties entered into a First Amendment to the Agreement to add \$40,000 for a total not to exceed amount of \$75,000; and

WHEREAS, the Parties entered into a Second Amendment to the Agreement to add \$64,000 for a total not to exceed amount of \$139,000; and

WHEREAS, the Parties entered into a Third Amendment to the Agreement to add \$106,400 for a total not to exceed amount of \$245,400; and

WHEREAS, the Parties entered into a Fourth Amendment to the Agreement to extend the term to July 31, 2020; and

WHEREAS, the Parties entered into a Fifth Amendment to the Agreement to extend the term to July 31, 2021;

WHEREAS, the Parties desire to extend the term to October 31, 2021;

NOW, THEREFORE, in consideration of the mutual terms, covenants, and conditions herein contained, the Parties agree as follows:

- 1. Section 2 of the Agreement is hereby amended to read as follows:
- "2. <u>TERM.</u> The term of this Agreement shall commence at midnight on August 1, 2017, and shall terminate at 11:59 p.m. on October 31, 2021, unless sooner terminated as provided in this Agreement, or unless the services or the Project is

completed sooner."

2. Except as expressly amended herein, all terms and conditions in Agreement No. 34689 are ratified and confirmed and shall remain in full force and effect.

IN WITNESS WHEREOF, the	Parties have caused this document to be duly
executed with all formalities required by law as of the date first stated above.	
	J. LEE ENGINEERING, INC., a California corporation
7/21 , 2021	Name Jae Lee
	Title President
	В
	NameJessica Lee TitleSecretary
	"Consultant"
1	CITY OF LONG BEACH, a municipal corporation
, 2021	By Sinda J. Jaken
	City ManagerorsUANT EXECUTED PURSUANT "City" TO SECTION 301 OF
This Circle Assessed to and to Asses	"City" THE CITY CHARTER eement No. 34689 is approved as to form on
, 2021.	
	CHARLES PARKIN, City Attorney
	By /
	Deputy