1 FOURTH AMENDMENT TO AGREEMENT NO. 34906 34906 2 3 THIS FOURTH AMENDMENT TO AGREEMENT NO. 34906 is made and entered, in duplicate, as of January 21, 2022 for reference purposes only, pursuant to a 4 5 minute order adopted by the City Council of the City of Long Beach at its meeting on 6 January 23, 2018, by and between GILLIS & PANICHAPAN ARCHITECTS, 7 INCORPORATED, a California corporation ("Consultant"), with a place of business at 2900 8 Bristol Street, Suite G-205, Costa Mesa, California 92626, and the CITY OF LONG 9 BEACH, a municipal corporation ("City"). WHEREAS, City and Consultant (the "Parties") entered into Agreement No. 10 11 34906 (the "Agreement") whereby Consultant agreed to provide on-call professional 12 engineering and architectural services; and 13 WHEREAS, the Parties entered into a First Amendment to the Agreement to decrease the Agreement amount by \$100,000 for a total not to exceed amount of \$650,000; 14 15 and 16 WHEREAS, the Parties entered into a Second Amendment to the Agreement 17 to decrease the Agreement amount by \$200,000 for a total not to exceed amount of 18 \$450,000; and 19 WHEREAS, the Parties entered into a Third Amendment to the Agreement 20 to extend the term to February 28, 2022; and 21 WHEREAS, the Parties desire to extend the term one (1) additional one-year 22 period; 23 NOW, THEREFORE, in consideration of the mutual terms, covenants, and conditions herein contained, the Parties agree as follows: 24 25 1. Section 2 of the Agreement is hereby amended to read as follows: "2. 26 TERM. The term of this Agreement shall commence at midnight on March 1, 2018, and shall terminate at 11:59 p.m. on February 28, 2023, unless sooner 27 terminated as provided in this Agreement, or unless the services or the Project is 28 1 EWM:bg A18-00618 01352564.DOCX

OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 411 West Ocean Boulevard, 9th Floor Lond Beach. CA 90802-4664

completed sooner." 1 Except as expressly modified herein, all of the terms and conditions 2 2. contained in Agreement No. 34906 are ratified and confirmed and shall remain in full force 3 4 and effect. 5 IN WITNESS WHEREOF, the Parties have caused this document to be duly 6 executed with all formalities required by law as of the date first stated above. 7 GILLIS & PANICHAPAN ARCHITECTS, INCORPORATED, a California corporation 8 January 25, 2022 9 Βv Name Longkavach Panichapan 10 President/CEO Title 11 aa January 25, 2022 By OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 111 West Ocean Boulevard, 9th Floor Lono Beach, CA 90802-4664 Name Linda Panichapan 12 Title Secretary 13 "Consultant" 14 CITY OF LONG BEACH, a municipal 15 corporation 16 2/11 2022 E 17 City Manager EXECUTED PURSUANT 18 TO SECTION 301 OF "City" THE CITY CHARTER. This Fourth Amendment to Agreement No. 34906 is approved as to form on 19 February 20 , 2022. 21 CHARLES PARKIN, City Attorney 22 23 Deputy 24 25 26 27 28 2 EWM:bg A18-00618 01352564.DOCX