




Long Beach Water

Contract Period Extension for Street Repair Services

May 12, 2022



Background

Original Contract

1. Street repair services (WD03-19) was advertised for competitive bid in 2018.
2. Sully-Miller Contracting Company (Sully Miller) was the lowest conforming bidder.
3. In November 2018, Board authorized awarding the contract to Sully Miller in an amount not to exceed \$3,500,000 per year.
4. For the authorized amount, At contract term expiration with Sully Miller (11/30/2021), \$1,216,479.87 was still unspent.



Background

New Contract

1. New contract was not advertised for competitive bid until November 2021.
2. Bids were due December 16, 2021 and All American Asphalt was the lowest conforming bidder.
3. Board authorized awarding contract to All American Paving on January 6th, 2022.



Interim Period

December 1, 2021 to January 31, 2022

1. Operations incurred approximately \$177,000 in expenses in both Sewer and Water Funds
2. Expenditures:
 - Routine operations
 - Unexpected main breaks
 - \$5,951 1371 Grand Ave. alley main break
 - \$14,043 4240 Lakewood Blvd. main break
 - \$10,045 415 W 9th St. alley main break
 - \$7,841 926 El Ave. sewer lateral repairs



Example of street restoration after main break



Recommendation

Authorize the General Manager to extend contract 3196000030 with Sully Miller Construction Co. to cover construction expenditure between December 1, 2021, through January 31, 2022, with no increases to the original contract amount.





Long Beach **Water**
Exceptional Water • Exceptional Service

Questions?