1 2

FIRST AMENDMENT TO AGREEMENT NO. 36190

36190

3 THIS FIRST AMENDMENT TO AGREEMENT NO. 36190 is made and 4 entered, as of November 21, 2022, for reference purposes only, pursuant to a minute 5 order adopted by the City Council of the City of Long Beach at its meeting on November 6 15, 2022, by and between KATHERINE ENGLAND, a sole proprietor ("Contractor"), with 7 a place of business at 221 N. Woods Avenue, Fullerton, California 92832, and the CITY 8 OF LONG BEACH ("City"), a municipal corporation.

9 WHEREAS, City and Contractor ("Parties") entered into Agreement No. 10 36190 (the "Agreement") whereby City requires specialized services requiring unique 11 skills to be performed in connection with the design and construction of mosaic sculpture 12 art pieces for The Red Car Greenbelt public park Project; and

WHEREAS, the Parties desire to extend the term of the contract for a period of six months;

15 NOW, THEREFORE, in consideration of the mutual terms and conditions 16 contained herein, the Parties agree as follows:

> 1. Section 2 of the Contract is hereby amended to read as follows:

18 "2. Term. The term of this Agreement shall commence at midnight on 19 December 15, 2021, and shall terminate at 11:59 p.m. on June 14, 2023, unless sooner 20 terminated as provided in this Agreement, or unless the services or the Project is 21 completed sooner."

22 2. Except as expressly modified herein, all of the terms and conditions 23 contained in Agreement No. 36190 are ratified and confirmed and shall remain in full 24 force and effect.

1

- 25 ///
- 26 $\parallel \parallel$
- 27 ///
- 28 ///

OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 411 West Ocean Boulevard, 9th Floor Long Beach, CA 90802-4664 13 14

17

