OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 333 West Ocean Boulevard, 11th Floor Long Beach, CA 90802-4664

1

2

5

7

9

11

12

THIRD AMENDMENT TO AGREEMENT NO. 33388 33388

3 THIS THIRD AMENDMENT TO AGREEMENT NO. 33388 is made and 4 entered, in duplicate, as of September 6, 2016, for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting on 6 March 4, 2014, by and between HARLEY ELLIS DEVEREAUX CORPORATION, a Michigan corporation, with a place of business at 601 South Figueroa Street, Suite 500, Los Angeles, California 90017 ("Consultant"), and the CITY OF LONG BEACH, a 8 municipal corporation ("City")

10 WHEREAS, City requires specialized services requiring unique skills to be performed in connection with architectural and engineering services for the Belmont Plaza Pool Facility Rebuild/Revitalization Project; and

13 WHEREAS, City and Consultant entered into Agreement No. 33388 (the "Agreement") whereby Consultant agreed to provide these services; and 14

15 WHEREAS, City and Consultant entered into a First Amendment to the 16 Agreement to include additional services to the Scope of Work and to increase the total 17 Agreement amount by \$490,850 for the additional services; and

18 WHEREAS, City and Consultant entered into a Second Amendment to the Agreement to include additional services to the Scope of Work and to increase the total 19 20 Agreement amount by \$223,580 for the additional services; and

WHEREAS, the parties desire to extend the term;

22 NOW, THEREFORE, in consideration of the mutual terms, covenants, and 23 conditions herein contained, the parties agree as follows:

24

21

1. Section 2 of the Agreement is hereby amended to read as follows:

25 "2. <u>TERM</u>. The term of this Agreement shall commence at midnight on March 5, 2014, and shall terminate at 11:59 p.m. on June 30, 2017, unless sooner 26 27 terminated as provided in this Agreement, or unless the services or the Project is 28 completed sooner."

