



Legislation Details (With Text)

File #: 31687_010 **Version:** 1 **Name:** BELLINGHAM MARINE INDUSTRIES, INC - NINTH AMENDMENT TO DESIGN-BUILD CONTRACT

Type: Conformed Contract **Status:** CCIS

File created: 11/26/2014 **In control:** City Clerk

On agenda: 8/19/2014 **Final action:** 8/19/2014

Title: NINTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 5 OF THE PROJECT IN AN AMOUNT OF \$9,119,629 FOR REDUCED SCOPE WATERSIDE CONSTRUCTION OF DOCKS 6, 7, 8 & 9 (PARTIAL), COMMONLY KNOWN AS GANGWAYS 11, 12, 13 & 14, AS LISTED UNDER SCHEDULE OF VALUES OPTION 3.2 & A CONTINGENCY OF \$455,981

Sponsors: Parks, Recreation and Marine

Indexes: Amendments

Code sections:

Attachments: 1. 31687_010.pdf

Date	Ver.	Action By	Action	Result
8/19/2014	1	City Council	authorize	City Manager

NINTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 5 OF THE PROJECT IN AN AMOUNT OF \$9,119,629 FOR REDUCED SCOPE WATERSIDE CONSTRUCTION OF DOCKS 6, 7, 8 & 9 (PARTIAL), COMMONLY KNOWN AS GANGWAYS 11, 12, 13 & 14, AS LISTED UNDER SCHEDULE OF VALUES OPTION 3.2 & A CONTINGENCY OF \$455,981