



Legislation Details (With Text)

File #: 31687_013 **Version:** 1 **Name:** BELLINGHAM MARINE INDUSTRIES, INC - ELEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT

Type: Conformed Contract **Status:** CCIS

File created: 4/1/2016 **In control:** City Clerk

On agenda: 9/8/2015 **Final action:** 9/8/2015

Title: ELEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 8 OF THE PROJECT IN THE NOT-TO EXCEED AMOUNT OF \$28,636,597 FOR THE WATERSLIDE CONSTRUCTION OF BASINS 3,6 & 7, DRY BOAT STORAGE YARD, OIL RECYCLING STATIONS & SMALL BOAT DUMP STATIONS & AMEND DESIGN-BUILD CONTRACT BY ADDING TOTAL CONTINGENCY AMOUNT OF \$1,431,830 FOR A TOTAL NOT TO EXCEED CONTRACT INCREASE OF \$30,068,427 FOR PHASE 8 OF PROJECT

Sponsors: Parks, Recreation and Marine

Indexes: Amendments

Code sections:

Attachments: 1. 31687_013.pdf

Date	Ver.	Action By	Action	Result
9/8/2015	1	City Council	authorize City Manager	

ELEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 8 OF THE PROJECT IN THE NOT-TO EXCEED AMOUNT OF \$28,636,597 FOR THE WATERSLIDE CONSTRUCTION OF BASINS 3,6 & 7, DRY BOAT STORAGE YARD, OIL RECYCLING STATIONS & SMALL BOAT DUMP STATIONS & AMEND DESIGN-BUILD CONTRACT BY ADDING TOTAL CONTINGENCY AMOUNT OF \$1,431,830 FOR A TOTAL NOT TO EXCEED CONTRACT INCREASE OF \$30,068,427 FOR PHASE 8 OF PROJECT