



## Legislation Details (With Text)

**File #:** 31687\_013    **Version:** 1    **Name:** BELLINGHAM MARINE INDUSTRIES, INC - ELEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT

**Type:** Conformed Contract    **Status:** CCIS

**File created:** 4/1/2016    **In control:** City Clerk

**On agenda:** 9/8/2015    **Final action:** 9/8/2015

**Title:** ELEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 8 OF THE PROJECT IN THE NOT-TO EXCEED AMOUNT OF \$28,636,597 FOR THE WATERSLIDE CONSTRUCTION OF BASINS 3,6 & 7, DRY BOAT STORAGE YARD, OIL RECYCLING STATIONS & SMALL BOAT DUMP STATIONS & AMEND DESIGN-BUILD CONTRACT BY ADDING TOTAL CONTINGENCY AMOUNT OF \$1,431,830 FOR A TOTAL NOT TO EXCEED CONTRACT INCREASE OF \$30,068,427 FOR PHASE 8 OF PROJECT

**Sponsors:** Parks, Recreation and Marine

**Indexes:** Amendments

**Code sections:**

**Attachments:** 1. 31687\_013.pdf

Date	Ver.	Action By	Action	Result
9/8/2015	1	City Council	authorize City Manager	

ELEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 8 OF THE PROJECT IN THE NOT-TO EXCEED AMOUNT OF \$28,636,597 FOR THE WATERSLIDE CONSTRUCTION OF BASINS 3,6 & 7, DRY BOAT STORAGE YARD, OIL RECYCLING STATIONS & SMALL BOAT DUMP STATIONS & AMEND DESIGN-BUILD CONTRACT BY ADDING TOTAL CONTINGENCY AMOUNT OF \$1,431,830 FOR A TOTAL NOT TO EXCEED CONTRACT INCREASE OF \$30,068,427 FOR PHASE 8 OF PROJECT