



Legislation Details (With Text)

File #:	22-1339	Version:	1	Name:	PRM - Contract w/Katherine England for mosaic sculpture art pieces for the Red Car Greenbelt D3
Type:	Contract	Status:			CCIS
File created:	10/25/2022	In control:			City Council
On agenda:	11/15/2022	Final action:			11/15/2022
Title:	Recommendation to authorize City Manager, or designee, to execute all documents necessary to amend Contract No. 36190 with Katherine England, of Fullerton, CA, for the design and construction of mosaic sculpture art pieces for the Red Car Greenbelt public park, to extend the term of the contract for a period of six months. (District 3)				
Sponsors:	Parks, Recreation and Marine				
Indexes:					
Code sections:					
Attachments:	1. 111522-C-19sr.pdf				

Date	Ver.	Action By	Action	Result
11/15/2022	1	City Council	approve recommendation	Pass

Recommendation to authorize City Manager, or designee, to execute all documents necessary to amend Contract No. 36190 with Katherine England, of Fullerton, CA, for the design and construction of mosaic sculpture art pieces for the Red Car Greenbelt public park, to extend the term of the contract for a period of six months. (District 3)

City Council approval is requested to amend Contract No. 36190 with Katherine England, for the design and construction of mosaic sculpture art pieces for the Red Car Greenbelt public park (Park) to extend the term of the contract for a period of six months.

On November 9, 2021, the City Council awarded a contract to Katherine England for the design and construction of mosaic sculpture art pieces for the Park. Katherine England is producing three mosaic sculpture art pieces, inspired by the native flowers planted in the Greenbelt, and are an improvement for public recreation at the Park. The current contract expires on December 14, 2022.

Katherine England has notified the City of Long Beach (City) that production of the art pieces is currently entering the final phase but is expected to be completed after the current contract expires. To allow sufficient time to complete the art pieces and deliver them for installation, a contract amendment is requested to extend the contract term.

This matter was reviewed by Deputy City Attorney Anita Lakhani on October 17, 2022 and by Budget Analysis Officer Greg Sorensen on October 27, 2022.

City Council action to amend Contract No. 36190 is requested on November 15, 2022, to ensure there is no interruption to services.

The requested amendment will extend the contract term for a period of six months to June 14, 2023. The total contract amount will not exceed the original contract amount of \$100,000. Sufficient funds are currently budgeted in the Capital Projects Fund Group in the Parks, Recreation and Marine Department. This recommendation has no staffing impact beyond the normal budgeted scope of duties and is consistent with existing City Council priorities. There is no local job impact associated with this recommendation.

Approve recommendation.

BRENT DENNIS
DIRECTOR
PARKS, RECREATION AND MARINE

APPROVED:

THOMAS B. MODICA
CITY MANAGER