



Legislation Details

File #: 15-0969 **Version:** 1 **Name:** PRM/FM - Amend Contract w/Bellingham - Alamitos Bay Marina Phase 8 D3

Type: Contract **Status:** CCIS

File created: 9/2/2015 **In control:** City Council

On agenda: 9/22/2015 **Final action:** 9/22/2015

Title: Recommendation to authorize City Manager to execute the Eleventh Amendment to Contract No. 31687 with Bellingham Marine Industries, Inc., for Phase 8 of the Alamitos Bay Marina rebuild project, and increase the contract amount by \$28,636,597, plus a \$1,431,830 contingency, for a total contract amount not to exceed \$96,555,525;

Execute the Third Amendment to Agreement No. 29587 with Concept Marine Associates, a Division of TranSystems Corporation, for continued construction management of the Alamitos Bay Marina rebuild project; increase the contract amount by \$1,463,060, for a total contract amount not to exceed \$8,036,549; and extend the term to December 31, 2019; and

Increase appropriations in the Marina Fund (TF 403) in the Parks, Recreation and Marine Department (PR) by \$49,244,796, offset by bond proceeds. (District 3)

Sponsors: Parks, Recreation and Marine, Financial Management

Indexes: Amendments, Contracts

Code sections:

Attachments: 1. 092215-R-14sr.pdf

Date	Ver.	Action By	Action	Result
9/22/2015	1	City Council	approve recommendation	Pass