



Legislation Details

| | | | | | |
|-----------------------|---|----------------------|---|----------------------|---|
| File #: | 15-0232 | Version: | 1 | Name: | PRM/FM - Phase 6 Alamitos Bay Rebuild-Bellingham Marine |
| Type: | Contract | Status: | | Status: | CCIS |
| File created: | 2/26/2015 | In control: | | In control: | City Council |
| On agenda: | 3/17/2015 | Final action: | | Final action: | 3/17/2015 |
| Title: | <p>Recommendation to authorize City Manager to execute the Tenth Amendment to Contract No. 31687 with Bellingham Marine Industries, Inc., for an additional \$15,372,553, plus a \$724,158 contingency, for a total increase of \$16,096,711, for Phase 6 and Phase 7 of the Alamitos Bay Marina rebuild project, for a revised contract amount not to exceed \$66,487,098;</p> <p>Execute the Second Amendment to Agreement No. 29587 with Concept Marine Associates, a Division of TranSystems Corporation, to increase the contract amount by \$871,489, for a total amount not to exceed \$6,573,489, and extend the term to December 31, 2017, for continued construction management of the Alamitos Bay Marina rebuild project;</p> <p>Execute all documents necessary to complete Phases 6 and 7, including all documents necessary to accept the Harbors and Watercraft Revolving Fund loan of \$16,900,000, as approved by the State Department of Parks and Recreation, Division of Boating and Waterways; and</p> <p>Increase appropriations in the Marina Fund (TF 403) in the Parks, Recreation and Marine Department (PR) by \$17,948,033. (District 3)</p> | | | | |
| Sponsors: | Parks, Recreation and Marine, Financial Management | | | | |
| Indexes: | Agreements, Amendments, Contracts | | | | |
| Code sections: | | | | | |
| Attachments: | 1. 031715-R-18sr.pdf | | | | |

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------|------------------------|--------|
| 3/17/2015 | 1 | City Council | approve recommendation | Pass |