



Legislation Details

File #: 13-0525 **Version:** 1 **Name:** PRM/FM-Contract w/Bellingham for Alamitos Bay Marina Rebuild D3

Type: Contract **Status:** CCIS

File created: 6/4/2013 **In control:** City Council

On agenda: 6/18/2013 **Final action:** 6/18/2013

Title: Recommendation to authorize City Manager to execute the Sixth Amendment to Contract No. 31687 with Bellingham Marine Industries, Inc., for an additional \$3,116,468, plus a \$100,000 contingency, for a total increase of \$3,216,468, for Phase 3 of the Alamitos Bay Marina rebuild project, for a revised contract amount not to exceed \$39,331,765; execute all documents necessary to complete Basin 5 in the Alamitos Bay Marina; increase appropriations in the Marina Fund (TF 403) in the Department of Parks, Recreation and Marine (PR) by \$3,981,633; and direct staff to include a slip fee increase equivalent to two percent in the FY14 Master Fee Schedule, to be presented with the adoption of the FY14 Budget. (District 3)

Sponsors: Parks, Recreation and Marine, Financial Management

Indexes: Amendments

Code sections:

Attachments: 1. 061813-R-16sr.pdf

Date	Ver.	Action By	Action	Result
6/18/2013	1	City Council	approve recommendation	Pass