



Legislation Text

File #: 31687_013, **Version:** 1

ELEVENTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 8 OF THE PROJECT IN THE NOT-TO EXCEED AMOUNT OF \$28,636,597 FOR THE WATERSLIDE CONSTRUCTION OF BASINS 3,6 & 7, DRY BOAT STORAGE YARD, OIL RECYCLING STATIONS & SMALL BOAT DUMP STATIONS & AMEND DESIGN-BUILD CONTRACT BY ADDING TOTAL CONTINGENCY AMOUNT OF \$1,431,830 FOR A TOTAL NOT TO EXCEED CONTRACT INCREASE OF \$30,068,427 FOR PHASE 8 OF PROJECT