OF LONG BR	City of Long Beach		411 West Ocean Boulevard Long Beach, CA 90802
CORALE	Legislation Details		
File #:	31524_001 Version: 1 Nan		CONSTRUCTION, INC &
Туре:	Conformed Contract Stat		
File created:	2/11/2011 In c	ontrol: City Clerk	
On agenda:	2/9/2010 Fina	al action: 2/9/2010	
Title:	FIRST AMENDMENT TO CONTRACT - INCREASE AMOUNT BY \$1,000,000 FOR TOTAL AMOUNT OF \$2,000,000 & EXTEND TERM TO 9/12/2011		
Sponsors:	Public Works		
Indexes:	Amendments		
Code sections:			
Attachments:	1. 31524_001.pdf		
Date	Ver. Action By	Action	Result
2/9/2010	1 City Council	authorize City Manager	