May 17, 2023

## Recommendation

Authorize the General Manager to increase the value of Agreement WD-3685 with Dawson Company, to provide a heat hot water system through a pre-purchased package for the GWTP HVAC Replacement Project, by $\$ 12,842$ from the original amount of $\$ 130,579$ to the new total amount of $\$ 143,421$.

## Executive Summary

On February 3, 2022, staff solicited bids through Planet Bids to pre-purchase the heat hot water system (WD-28-22) for the GWTP HVAC Replacement Project (EO-3500). One Bid was received.

On March 31, 2022 the Board of Utility Commissioners approved Agreement WD-3685 with Dawson Company in the amount of $\$ 130,579$. The cost received from Dawson Company included equipment, extended 5 -year warranty, spare parts, operations and maintenance manuals, training of LBUD personnel, site visits for certification of proper installation form the manufacture, and start-up and testing services. Not included in this price was the California sales tax totaling $\$ 12,842$.

## Fiscal Impact

The cost to the Water Fund will be incurred in FY 23, with the total amount not to exceed the contract total of $\$ 143,421$. These costs are included in the Water Fund FY 23 Budget and financial projections.


Robert J. Verceles
Director of Engineering/Chief Engineer

